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AMENDMENT NO. 1  

CONTRACT NO. 455-20-1007 FOR 

DOCUMENT IMAGING AND ECM PRODUCTS, SOFTWARE AND SERVICES, AND RELATED 

SERVICES BETWEEN  

THE RAILROAD COMMISSION OF TEXAS AND 

NEUBUS, INC. 

THIS AMENDMENT NO. 1 to Contract No. 455-20-1007 (“Contract”) is entered into by and between 

the State of Texas acting through the Railroad Commission of Texas (“RRC”), located at 1701 N. Congress Ave., 

Austin, Texas and Neubus Inc. (“Vendor”), located at 2300 Greenhill Drive, Building 9, Suite 900, Round Rock, 

Texas (individually “Party”; collectively, “Parties”).  

WHEREAS, SECTION 2.01 of the Contract provides the Parties may amend the Contract through 

written agreement; and 

WHEREAS, RRC identified a need for Vendor to continue providing existing services; and  

WHEREAS, the Parties desire to amend the Contract terms to their mutual benefit to reflect the changed 

circumstances. 

NOW, THEREFORE, the Parties agree to amend the Contract as follows: 

I. SECTION 2.01. CONTRACT AWARD., subparagraph a., is deleted in its entirety and replaced with the 

following: 

This Contract shall be effective as of the date executed by the Parties and shall continue through August 31, 

2022 (the first of two total optional renewal terms) unless extended by the Parties by amendment to the 

Contract or terminated earlier as provided in Section 2.02 TERMINATION., set forth below.  RRC reserves 

the right to renew the Contract for one (1) additional, one-year renewal term remaining of the original two (2) 

renewal terms. 

As stated in Section 2.01, Contract Award, prior to the expiration of this initial renewal term, RRC may extend 

this contract for an additional optional one-year renewal term. 

II. SECTION VII. MISCELLANEOUS PROVISIONS. The following subsection is added: 

7.07 RRC CONTRACT NUMBER. The T-BAR approved at RRC Commissioner’s Conference of June 4, 

2019 has been subsequently amended to reflect the RRC Contract number of 455-20-1007. See note in file for 

further explanation on contract number change. 

Except as expressly amended above, all provisions of the Contract remain in full force and effect. In the 

event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 1; and 

then the original Contract in accordance with section 1.03. ORDER OF PRECEDENCE., therein.
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IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to 

the Contract to be effective as of the date of the last Party’s signature hereto. By signatures below, each 

signatory represents and warrants that they have the authority to amend the Contract on behalf of the 

respective Party. 

 

RAILROAD COMMISSION OF TEXAS 

  

Wei Wang, Executive Director 

  

Date of Execution 

NEUBUS INC. 

  

Chris Albury, CEO 

 

Date of Execution 

RRC USE ONLY BELOW THIS LINE  

 

Division Director: _________________________________  

 

Procurement Director: ______________________________  

 

Office of General Counsel:  
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DIR SOW ID-RRC-000040 

Texas Department of Information Resources SOW No. DIR-CP0-4407 

  

Hershel Becker, Chief Procurement Officer 

  

Date of Execution 
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